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1. INTRODUCTION 
 

Purpose of the Infrastructure Delivery Plan (IDP) 
 
1.1 The Infrastructure Delivery Plan (IDP) sets out the infrastructure 

necessary to support and underpin West Berkshire’s growth through to 
2026. It forms part of the evidence base for the Local Plan (which includes 
the adopted Core Strategy and the Housing Site Allocations Development 
Plan Document (DPD), the latter of which is in preparation) and the 
Council’s Community Infrastructure Levy (CIL). CIL is discussed in more 
detail in Chapter 2 of this document.  
 

1.2 The purpose of the IDP is to help deliver West Berkshire’s future growth 
sustainably. It describes what infrastructure is needed and how, when and 
by whom it will be delivered and, where known, the location. It is 
accompanied by a schedule that prioritises infrastructure by need (as 
identified by the infrastructure providers), and provides an indication of 
likely costs, and other funding sources. This will help to ensure the timely 
provision of infrastructure.  

 
1.3 The IDP provides a snapshot at the time of publication. However the need 

for infrastructure and the ways of delivering it are constantly being 
reviewed by infrastructure providers. Details of infrastructure deficits, 
standards, and investment programmes are therefore likely to change 
over time, and the IDP will be updated periodically.  

 
1.4 The IDP was originally produced in 2010 to support the Council’s adopted 

Core Strategy. The supporting infrastructure delivery schedules to this 
document were then updated in February 2011. In 2013 the IDP was 
updated to support work on the Council’s Community Infrastructure Levy 
(CIL). These can all be viewed at: 
http://www.westberks.gov.uk/index.aspx?articleid=19636.  

 
1.5 We are now undertaking a further update to the IDP in light of the 

publication of the Council’s proposed submission Housing Site Allocations 
Development Plan Document (DPD). 

 
What the IDP does not do 

 
1.6 The timescales set out for the delivery of infrastructure are not definitive, 

and keeping the IDP regularly updated will therefore be essential. The IDP 
does not prioritise what funding should be allocated for infrastructure, and 
inclusion of a scheme does not guarantee that it will be delivered.  

 
Structure of the IDP 

 
1.7 The IDP takes in turn each service area, and considers the existing and 

anticipated situation, and then examines the ‘what, where, and when’ of 
infrastructure requirements. The likely cost and timing of delivery is 
included within the infrastructure schedule at Appendix A. 
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What is infrastructure? 

 
1.8 The Planning Act 20081, amended by the Localism Act 2011, defines 

infrastructure as including road and other transport facilities, flood 
defences, schools and other educational facilities, medical facilities, 
sporting and recreational facilities, and open spaces. Because this list is 
not exhaustive, it can include other elements of infrastructure, such as 
those listed in Table 1.1 below. These service areas have been used as 
the basis for the detailed infrastructure delivery schedule within Appendix 
A. 
 
Table 1.1: Infrastructure definitions 

 
Transport Bus network  

Cycling and walking infrastructure (Public Rights of 
Way) 
Rail network 
Road network 

Education  Nursery schools 
Primary and secondary education 
Further and higher education 

Health Acute care and general hospitals 
Ambulance services 
Health centres / Primary Care Trusts 
Mental healthcare 

Social 
infrastructure 

Culture and heritage 
Social and community facilities 
Sports centres 
Supported accommodation 

Green 
infrastructure  

Allotments, community gardens and city (urban) farms 
Amenity greenspace 
Biodiversity 
Cemeteries and churchyards 
Green corridors (including river and canal banks, 
cycleways and rights of way) 
Green roofs and walls 
Natural and semi-natural greenspaces 
Outdoor sports facilities 
Parks and gardens 
Provision for children and teenagers (including play 
areas, skateboard parks, outdoor basketball hoops, 
and other more informal areas) 
River and canal corridors 

Public services Cemeteries 
Drug treatment services 

1 2008 Planning Act: 
http://www.legislation.gov.uk/ukpga/2008/29/pdfs/ukpga_20080029_en.pdf  
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Emergency services (police and fire) 
Libraries 
Places of worship 
Prisons 
Waste management and disposal 

Utility services Electricity supply 
Gas supply 
Heat supply 
Renewable energy 
Telecommunications infrastructure 
Water supply and waste water treatment 

Flood defences  
Air Quality 
Management 

 

 
Methodology  

 
1.9 The service providers originally identified for previous updates of the IDP 

were all contacted and asked to provide an update in respect of: 
 

• Relevant plans, policies, and programmes; 
• Existing situation; 
• Anticipated needs; 
• Sources of funding;  
• Any potential gaps in funding; and 
• When the infrastructure would be required (short, medium, and / or 

long term).  
 
1.10 For this update of the IDP the following neighbouring authorities were 

also contacted: 
 

• Basingstoke and Deane Borough Council 
• Hampshire County Council 
• Oxfordshire County Council 
• Reading Borough Council 
• Wokingham Borough Council 

 
1.11 The National Planning Policy Framework (NPPF) sets out strategic 

issues where co-operation might be appropriate, and this includes the 
provision of infrastructure for transport, telecommunications, waste 
management, water supply, wastewater, flood risk and the provision of 
minerals and energy (including heat).   
 

1.12 Further to this, the strategic matters considered as having particular 
relevance to the Housing Site Allocations DPD include infrastructure 
requirements (further detail on this is set out in the Duty to Cooperate 
Statement).  
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Prioritisation of infrastructure  
 
1.13 Whereas some infrastructure types are critical to ensuring that 

sufficient services are available to meet the needs of existing and future 
residents, there are other items of infrastructure that are more directly 
related to quality of life and could be considered less essential.  
 

1.14 In light of this, the IDP has adopted a categorisation for each 
infrastructure item, which reflects its importance to the delivery of the Core 
Strategy, together with the level of risk it poses if not delivered. The 
categories used are set out in Table 1.2 below: 

 
Table 1.2: Prioritisation of infrastructure – a definition 

 
Level of 
risk to the 
Core 
Strategy 

Definition 

Critical The identified infrastructure is critical, without which 
development cannot commence. 

Necessary The identified infrastructure is necessary to support new 
development, but the precise timing and phasing is less 
critical, and development can commence ahead of its 
provision. 

Preferred The delivery of the identified infrastructure is preferred in 
order to build sustainable communities. Timing and 
phasing is not critical over the plan period. 

 
1.15 The IDP also includes an assessment by the infrastructure provider of 

the likely level of risk to the authority if infrastructure items are not 
delivered. Any contingencies are also identified.  

 
Review and monitoring of the IDP 

 
1.16 The Council already undertakes regular monitoring through its Local 

Plan Annual Monitoring Report (AMR). 
 

1.17 It is considered that the most appropriate mechanism for ensuring that 
the IDP is regularly monitored will be to incorporate this into the AMR 
process. The AMR would then include a separate section specifically on 
the IDP, reviewing the progress made against the IDP Delivery Schedules 
and identifying whether this gives rise to concerns such that a more formal 
periodic review of the IDP is necessary. 

 
1.18 It will be important to ensure that there is liaison with the service 

providers as part of the monitoring process each year.   
 

1.19 AMR’s are published on the Council’s website, ensuring that the 
information on progress on infrastructure delivery is publicly available. 
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1.20 Capital schemes being undertaking by West Berkshire Council are 
detailed in the Council’s Capital Strategy and Programme, which is also 
available on the Council’s website.  As schemes in the IDP receive 
approval to be delivered, they will be included on the Capital Programme 
together with the funding being used to deliver them.  The exception to 
this will be projects carried out by Parish and Town councils using CIL 
funding passed to them. 
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2. LEGISLATIVE AND POLICY CONTEXT 
 

National 
 

National Planning Policy Framework 
 
2.1 The National Planning Policy Framework (NPPF) at paragraph 162 states 

that local planning authorities should work with other authorities and 
providers to assess the quality and capacity of a range of infrastructure 
types and its ability to meet forecast demands; and take account of the 
need for strategic infrastructure within the authority’s area.  

 
2.2 Further to this at paragraph 179, The NPPF sets out a duty to cooperate 

across boundaries and organisations on planning issues. Infrastructure 
planning should therefore be deliverable by other public and private bodies 
where necessary; and should take into account the needs and capacities 
of all relevant parties. The IDP should continue the cooperation with 
external and internal bodies that has characterised the preparation of the 
Local Plan. 

 
National Planning Practice Guidance 

 
2.3 The Government’s planning practice guidance (PPG) at paragraph 018 

(ref ID: 12-018-20140306) states that as part of the Local Plan process, 
local authorities should identify what infrastructure is required and how it 
can be funded and brought on stream at the appropriate time whilst 
ensuring that the requirements of the plan as a whole will not prejudice the 
viability of development. The PPG also advises that it should be made 
clear in Local Plans for at least the first 5-years, what infrastructure is 
required, who is going to fund and provide it and how it relates to the 
anticipated rate and phasing of development. The detail concerning 
planned infrastructure provision can be set out in a supporting document 
such as an infrastructure delivery programme that can be updated 
regularly. However the key infrastructure requirements on which delivery 
of the plan depends should be contained in the Local Plan itself. 
 
Community Infrastructure Levy (CIL)  

 
2.4 Changes to government legislation have modified how infrastructure 

planning is undertaken and strengthened the link between the local plan 
and the delivery of infrastructure. The Planning Act 2008 contained 
enabling legislation for the charging of a CIL, which was then prescribed in 
detail in the CIL Regulations 2010 (subsequently amended). 
 

2.5 CIL is a levy charged on most new development within the local 
authority area. The money is used to pay for new infrastructure required as 
a result of the new development.  West Berkshire Council adopted a CIL 
Charging Schedule and approved the Regulation 123 List (which contains 
generic types of infrastructure that may be funded using CIL receipts) on 4 
March 2014, with an implementation date of 1 April 2015.  
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2.6 Whilst CIL replaces most of the previous system of developer contributions 

collected under Section 106, it will still be necessary to have S106 
agreements under certain circumstances, for example to 
provide affordable housing, or provide infrastructure on site, or pay for 
infrastructure improvements required off site but specifically as a result of 
a development.  

 
2.7 Further to the CIL Regulations, the Government has published CIL 

guidance2, which sets out how infrastructure planning should be carried 
out to inform the CIL process and the direct relationship that this should 
have to the infrastructure assessment which underpins the relevant Plan.  

 
Local  

 
West Berkshire Core Strategy Development Plan Document 

 
2.8 The Council has an adopted Core Strategy Development Plan Document 

(DPD) which forms part of the Local Plan for the district. The Core 
Strategy sets out the spatial strategy for the district (including a settlement 
hierarchy for where development is to be directed) and provides an overall 
framework to guide development. It also allocates two strategic 
development sites in Newbury (Newbury Racecourse and Sandleford 
Park), and includes a policy (CS5) which has regard to the identification of 
infrastructure requirements. 
 

2.9 In respect of the spatial strategy, development in West Berkshire follows 
the existing settlement pattern. West Berkshire’s main urban areas will be 
the focus for most development.  Most development should be within or 
adjacent to the settlements included in the settlement hierarchy set out in 
Table 2.1 below, and related to the transport accessibility of the 
settlements (especially by public transport, cycling and walking) and their 
level of services.  The majority of development will take place on 
previously developed land but the Housing Site Allocations DPD allocates 
a number of Greenfield sites, to meet the housing requirement. 

 
Table 2.1: District settlement hierarchy: 

 
Urban Areas Newbury, Thatcham, Eastern Urban Area 

(Tilehurst, Calcot and Purley on Thames) 
Rural Service 
Centres 

Burghfield Common, Hungerford, Lambourn, 
Mortimer, Pangbourne, Theale 

Service Villages Aldermaston, Bradfield Southend, Chieveley, 
Cold Ash, Compton, Great Shefford, Hermitage, 
Kintbury, Woolhampton 

2.10 Below the settlement hierarchy there are two additional types of area: 

2 CIL Guidance: http://planningguidance.communities.gov.uk/blog/guidance/community-
infrastructure-levy/  
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• smaller villages with settlement boundaries (suitable for only limited 
infill development subject to the character and form of the 
settlement) and  

• open countryside – only appropriate limited development in the 
countryside will be allowed, focused on addressing identified needs 
and maintaining a strong rural economy.  

2.11 To implement the Spatial Strategy, a delivery strategy is set out within 
the Core Strategy which divides the District into 4 main geographical 
areas. This is to reflect the distinct characteristics of the different parts of 
West Berkshire using the District’s settlement hierarchy as the focus of 
development within these areas. A level of growth is proposed for each, 
with allocations set out in the Housing Site Allocations DPD.  
 

2.12 Table 2.2 below shows the distribution of residential development 
within the 4 spatial areas. 

Table 2.2: Core Strategy housing distribution 

Spatial 
area 

Core 
Strategy 
requirement 
(Net 
Dwellings) 

Completions 
(March 2015) 

Commitments 
and 
Sandleford 
Park 

Remaining  

Newbury 
and 
Thatcham 

Approx. 
6,300 2,453 3,182 665 

Eastern 
Area 

Approx. 
1,400 324 471 605 

AONB Up to 2,000 1,138 240 622 
East 
Kennet 
Valley 

Approx. 800 472 89 239 

TOTAL 10,500 4,387 3,982 2,131 

West Berkshire Housing Site Allocations DPD: 

2.13 The Council are currently preparing a Housing Site Allocations DPD. 
This is the second DPD within West Berkshire’s Local Plan, and its role is 
to implement the framework set by the Core Strategy by allocating non-
strategic housing sites across the District in accordance with the spatial 
strategy of the Core Strategy. The remaining Core Strategy housing 
requirement is allocated through the Housing Site Allocations DPD, with 
additional flexibility to meet the first part of the objectively assessed 
housing need. 
 

2.14 Sites for Gypsies, Travellers and Travelling Showpeople are also 
proposed for allocation in the Housing Site Allocations DPD. 
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2.15 Following the adoption of the Housing Site Allocations DPD the council 
will start work on a new Local Plan, which will look forward to 2036. 
Infrastructure providers are asked to consider what infrastructure 
requirements there may be over this longer time scale, and whether there 
are any infrastructure restrictions that would impact on the future location 
of development.  

 
 
 
Newbury and Thatcham: 
 
Newbury will be the main focus for housing development throughout the plan 
period.   
  
The vitality of Newbury town centre will be enhanced through the completion 
of new retail floorspace and leisure uses. New housing development will take 
place within the existing urban area, on strategic urban extensions to the east 
and south, and on smaller sites to be allocated in subsequent Development 
Plan Documents.  The two strategic urban extensions are proposed at: 
 

• Newbury Racecourse for up to 1,450 homes (delivery has now 
commenced on this).  

• South Newbury at Sandleford for approximately 2,000 homes, however 
only approximately 1,000 of these would be built within the plan period, 
the remainder would be phased post 2026). 

The Housing Site Allocations DPD allocates seven sites in the Newbury and 
Thatcham Spatial Area 
 
Newbury: 
 

• Land north of Newbury College, Monks Lane, Newbury for 
approximately 15 dwellings 

• Land at Bath Road, Speen, Newbury for approximately 100 dwellings 
• Land at Coley Farm, Stoney Lane for approximately 75 dwellings 
• Land off Greenham Road and New Road, South East Newbury for 

approximately 235 – 255 dwellings  
 
Thatcham: 
 

• Land at Lower Way, Thatcham for approximately 85 dwellings  
 
Cold Ash: 
 

• Land at Poplar Farm Cold Ash for between 10 and 20 dwellings 
• St Gabriel’s Farm, The ridge, Cold Ash for approximately 5 dwellings 

 
Eastern Area: 
 
The Eastern Area broad location includes the Eastern Urban Area (Purley on 
Thames, Calcot and Tilehurst) as well as the Rural Service Centre of Theale.  
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Development and infrastructure improvements in this area will help to support 
the development of Reading as a regional hub. Sites will be allocated in the 
Site Allocations and Delivery DPD (or subsequent Local Plan) for the 
remainder. 
 
 
Eight sites are proposed for allocation through the Housing Site Allocations 
DPD 
 
Eastern Urban Area: 
 

• Land to the east of Sulham Hill, Tilehurst for approximately 35 
dwellings 

• Two sites at Stonehams Farm, Long Lane, Tilehurst for approximately 
75 dwellings  

• 72 Purley Rise, Purley-on-Thames for approximately 35 dwellings 
• Land Adjacent to Junction 12 of M4, Bath Road, Calcot for 

approximately 100 dwellings 
• Land adjacent to Bath Road and Dorking Way, Calcot for 

approximately 35 dwellings 
 
Theale: 
 

• North Lakeside for approximately 15 dwellings 
• Land between A340 and The Green, Theale for approximately 70 

dwellings 
 
The East Kennet Valley 
 
The East Kennet Valley includes the Rural Service Centres of Mortimer and 
Burghfield and the Service Villages of Woolhampton and Aldermaston.  
 
Three sites are proposed for allocated through the Housing Site Allocation 
DPD, with allocations in Mortimer being done through their Neighbourhood 
Development Plan 
 
Burghfield Common: 
 

• Land adjacent to Pondhouse Farm, Clayhill Road, Burghfield Common 
for approximately 100 dwellings 

• Land to the rear of The Hollies Nursing Home, Reading Road and Land 
opposite 44 Lamden Way, Burghfield Common for approximately 60 
dwellings  

 
Mortimer: 
 

• 110 dwellings to be allocated through the Neighbourhood Development 
Plan  
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Woolhampton: 
 

• Land to the north of the A4, Woolhampton for approximately 30 
dwellings  

 
No sites are proposed for allocation in Aldermaston.  
 
The North Wessex Downs Area of Outstanding Natural Beauty (AONB) 
 
Within the protected landscape of the North Wessex Downs AONB 
development can only take place which conserves and enhances its special 
landscape qualities. Within the AONB, development will be focused on the 
Rural Service Centres of Hungerford, Lambourn and Pangbourne and the six 
Service Villages (Bradfield Southend, Chieveley, Compton, Great Shefford, 
Hermitage, and Kintbury.   
 
Nine sites are proposed for allocation through the Housing Site Allocations 
DPD 
 
Hungerford: 
 

• Land east of Salisbury Road, Hungerford for approximately 100 
dwellings 

 
Lambourn: 
 

• Land adjoining Lynch Lane, Lambourn for approximately 60 dwellings 
• Land at Newbury Road, Lambourn for approximately 5 dwellings 

 
Pangbourne: 
 

• Land north of Pangbourne Hill and west of River view Road for 35 
dwellings. 
 

Bradfield Southend: 
 

• Land off Stretton Close, Bradfield Southend for approximately 10 
dwellings  

 
Compton: 
 

• Pirbright Institute Site, High Street, Compton for approximately 140 
dwellings  

 
Hermitage: 
 

• Land off Charlotte Close, Hermitage for approximately 15 dwellings 
• Land to the south east of the Old Farmhouse, Hermitage for 

approximately 10 dwellings 
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Kintbury 
 

• Land to the east of Layland’s Green, Kintbury for approximately 10 
dwellings  

 
No sites are proposed for allocation in Chieveley or Great Shefford.  
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3. INFRASTRUCTURE REQUIREMENTS    
 
3.1 This section of the IDP sets out the requirements identified by the 

infrastructure providers, however the following providers did not provide an 
update:  

 
• BT Openreach 
• EE 
• Great Western Railway 
• Hampshire County Council 
• National Grid 
• NHS England 
• Oxfordshire County Council 
• Reading Borough Council 
• Reading Buses 
• Royal Berkshire Fire and Rescue 
• Scotia Gas Networks (British Gas) 
• Scottish and Southern Power 
• South Central Ambulance 
• Three 
• West Berkshire Council Public Rights of Way 
• West Berkshire Council Public Health 
• West Berkshire Council Emergency Planning 
• West Berkshire Council Adult Social Care 
• West Berkshire Council Culture 
• West Berkshire Council Libraries 
• Wales and West Utilities 
• Wokingham Borough Council 
• Vodafone and O2 
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(a)  Highways and transport  
 
(i) Road network 
 
Respondents: West Berkshire Council Transport Policy Team, West Berkshire 
Council Highways and Transport Team, Highways England 
 
Current 
situation  

There have been a number of transport-related schemes and 
projects that have been delivered between 2006 and 2015, 
including; 
 
Local Highway Schemes: 
 
• A4 Calcot ‘Pinchpoint’ funding (from Department for 

Transport (DfT)) scheme to improve capacity on the A4 
Bath Road between Langley Hill and Royal Avenue in 
Calcot. 

• Improvements to A4 Bath Road / Langley Hill junction in 
Calcot. 

• Improvements to Robin Hood roundabout and A4 / 
Faraday Road junctions in Newbury, including installation 
of SCOOT traffic signal management system. 

• Construction of new railway bridge to serve Newbury 
Racecourse to the east of Newbury Racecourse railway 
station linking to Hambridge Road and Hambridge Lane 
as part of the Racecourse housing development. 

• Various junction and safety improvements at key 
junctions along major corridors (such as the A4/Tull Way 
roundabout and A4/Harts Hill Way junction). 

 
Anticipated 
needs 

Strategic Road Network: 
 
• M4 J3-12 Smart Motorway project; this is a National 

Strategic Infrastructure Project for which the Planning 
Inspectorate is responsible for examining the planning 
applications.  The project is currently at the Examination 
Stage, and subject to approval, construction is due to 
commence by the end of March 2017, with anticipated 
completion by the end of March 2022.  This will help to 
address capacity and better manage traffic volumes on 
very busy section of motorway which often experiences 
peak time delays. 

• A34 Technology enhancements; introduction of driver 
information systems between the M4 & M40 at key 
locations (due to commence by the end of 2019/20 – 
construction programme not yet in place). 
 

Highways England’s response to the update of the IDP noted 
the following: 
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Highways England has been appointed by the Secretary of 
State for Transport as strategic highway company under the 
provisions of the Infrastructure Act 2015 and is the highway 
authority, traffic authority and street authority for the strategic 
road network (SRN). The SRN is a critical national asset and 
as such Highways England works to ensure that it operates 
and is managed in the public interest, both in respect of 
current activities and needs as well as in providing effective 
stewardship of its long-term operation and integrity. 
 
We will therefore be concerned with proposals that have the 
potential to impact the safe and efficient operation of the 
strategic road network, in this case the M4 and A34. We 
would be concerned if any material increase in traffic were to 
occur on the SRN as a result of planned growth in West 
Berkshire without careful consideration of mitigation 
measures. It is important that the Local Plan provides the 
planning policy framework to ensure development cannot 
progress without the appropriate infrastructure in place. 
 
When considering proposals for growth, any impacts on the 
SRN will need to be identified and mitigated as far as 
reasonably possible. We will support proposals that consider 
sustainable measures which manage down demand and 
reduces the need to travel. Infrastructure improvements on 
the SRN should only be considered as a last resort. 
Proposed new growth will need to be considered in the 
context of the cumulative impact from already proposed 
development on the SRN.  
 
Local Road Network: 
 
• Kings Road Link Road; this will provide a direct link 

between Hambridge Road and the A339 to support 
housing delivery and significantly improve access to a key 
employment area.  The scheme is to be delivered through 
the redevelopment of the Sterling Cables site and has 
received full funding approval from the LEP / Berkshire 
Local Transport Body (BLTB) for Local Growth Deal 
funding. Construction is due to commence in 2016 and 
completed during 2017/28. 

• A339 / London Road Industrial Estate (LRIE) access; this 
scheme will improve capacity on the A339 in Newbury and 
provide a new access to LRIE, which will unlock its 
potential for redevelopment.  The scheme has received full 
funding approval from LEP / BLTB for Local Growth Deal 
funding.  Construction commenced in February 2016 with 
completion due by the end of 2017/18. 

• Sandleford Park Accesses; to deliver additional accesses 
to the strategic Sandleford Park development.  A full 
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business case for the scheme is currently being prepared.  
Subject to funding approval from BLTB, construction is 
scheduled to commence during 2017/18, with completion 
anticipated during 2020/21. 

• A4 Capacity improvements (Eastern Urban Area); part of 
this project includes works currently being undertaken at 
key junctions on the A4 in Calcot to support the IKEA 
development. 

• Junction improvement works at key junctions along the 
A339 in Newbury to funded by the Racecourse 
development– Robin Hood Gyratory, A339/Bear 
Lane/B3421 roundabout, and A339/Greenham Rd/A343 
roundabout. 

• Intelligent transport systems in relation to traffic signals 
(SCOOT) – will come forward in conjunction with 
Racecourse and Sandleford developments (for Bear Lane 
roundabout) 

• Junction improvement works to come forward in 
conjunction with the Sandleford Park development – 
A339/Pinchington Lane roundabout, Monks 
Lane/Newtown Road roundabout, Monks Lane/A343 
Andover Road junction (including pedestrian and cycle 
movements), A34/A343 south junction improvement. 

 
 
Basingstoke and Deane Borough Council commented that any cross 
boundary impacts would focus on transport issues, particularly in terms of 
impact upon the B4640. They went on to note that Hampshire County Council 
would respond directly on this issue and so Basingstoke and Deane do not 
have anything to raise at this point in time. Hampshire County Council did not 
respond to this update of the IDP.  
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(ii) Public transport  
 
Respondents: West Berkshire Council Transport Policy Team, West Berkshire 
Council Highways and Transport Team 
 
Current 
situation 

Buses 
 
At the time of writing (January 2016), there are 40 local bus 
services registered with the Traffic Commissioner as being 
for public use, operating in West Berkshire District.   
 
Of these 40 registered services, 9 services are focussed 
specifically on the transport of students to and from Theale 
Green or Little Heath Schools and only operate on school 
days.    The balance of 31 services comprises the 
mainstream bus network used day-to-day by the general 
public.       
 
Including those bus services operating in the Eastern Urban 
Area (Calcot, Tilehurst and Purley-on-Thames), only 6 
services are operated on a wholly-commercial basis, without 
subsidy.   
 
At the time of writing, 25 bus services are operated with 
subsidy, either: 

• Wholly-subsidised by West Berkshire Council (WBC) 
(11 services); or 

• Jointly by WBC with one or more other authorities (5 
services); or 

• By other local authorities or external organisations (9 
services). 

 
In 2015-2016 WBC was in a position to provide £1.4 million 
to support public bus services.    
 
However, owing to the requirement on the Council to deliver 
very significant savings of £18.9million in 2016-17 Financial 
Year alone, as a result of the worse-than-expected Local 
Government Settlement, at the time of writing it is forecast 
that the budget available to support bus services will fall to 
approximately £0.5 million in 2016-17, with potential further 
savings requirements in future years.   
 
The extent of savings required will undoubtedly impact on 
the ability to deliver and sustain public transport services in 
2016-17 and future years. 
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Community transport: 
 
14 organisations in West Berkshire presently provide door-
to-door Community Transport and dial-a-ride services, with 
financial assistance from the Council, the majority using 
volunteer drivers to deliver their services.  The Community 
Transport and dial-a-ride operations are focussed on the 
needs of the frail elderly and those with temporary or 
permanent ambulant disabilities.  There are variations in 
coverage and means of delivery across the District.    
 
The current arrangements are also likely to be affected as a 
result of an independent study, using DfT ‘Total Transport’ 
challenge funding, currently underway and which is 
considering how this type of service might be delivered going 
forwards.   
 
There are a number of funding streams that the Council has, 
to date, been able to draw upon to enable delivery of 
mainstream bus services, Community Transport and 
supporting facilities such as bus stops.  These include 
Council Revenue Funding, Developer Contributions (capital 
and revenue) and funding from business partners or other 
third-party organisations. Council core Capital Funding for 
Public Transport infrastructure measures remains limited.  
 
However, the requirement to deliver very significant Revenue 
savings, coupled with the changes to developer funding and 
the attendant reduction in available Section 106 Revenue 
budget will impact severely on service delivery. 
 
In line with the Policies and objectives set out in the current 
Local Transport Plan and in the supporting technical 
strategies relating to Bus Infrastructure, Bus Information and 
Real Time Passenger Information, the Council has sought to 
make use of available Developer Contributions to: 
 

• Maintain the bus network; 
• Deliver improved, accessible bus stops, waiting 

facilities including bus shelters and access to rail 
stations; and 

• Real Time Passenger Information.  
 
The lead responsibility for delivering enhancements to rail 
stations lies with the Train Operating Company. The Council 
has provided match funding to enable certain enhancements 
(eg. new waiting shelters at Aldermaston Station, 
contributions to create a rail-based Park and Ride with 
improved customer facilities at Theale Station). 
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We have progressively provided raised kerbs at bus stops in 
urban areas and village centres. 268 bus stops (accounting 
for 23% of the stops in the District currently served by local 
buses) have these kerbs, to ease boarding and alighting 
from low-floor buses operated by commercial and contract 
bus operators. We have also upgraded over 150 stops with 
distinctive high-quality marker poles with integral publicity 
displays to highlight and spur use of, the ‘Link’, ‘Jet Black 1’, 
‘Lime 2/2a’ and ‘sky blue 16’ quality, branded bus routes. 
 
In April 2014 we used Section 106 funding to successfully 
introduce ‘Ticketer’ smart ticket machines, web-based fare 
management and monitoring capability to subsidised bus 
services via an agreement with operator Newbury and 
District.  Vehicle tracking output from Ticketer also feeds into 
the Real Time Passenger Information (RTPI) system.      
 
2013-14 also saw completion of work on the RTPI system, 
which allows customers to obtain live departure information 
for local bus services and operators to monitor service 
status.  At the time of writing, the RTPI system currently 
covers 2 local bus operators and 18 individual bus routes.  
The most visible, public-facing components of the RTPI 
system are 20 on-street audio-visual display screens sited at 
key bus stops in the Newbury, Thatcham, Theale, Calcot, 
Tilehurst and Purley areas.  We have also linked the RTPI 
system into the ‘NextBuses’ mobile internet and text service 
delivered through Traveline (www.nextbuses.mobi) and have 
been actively promoting ‘NextBuses’ on distinctive sign 
plates at bus stops, in static publicity and travel guides.  
‘NextBuses’ live departure information is currently available 
for over 500 bus stops.     
 
However, again, the requirement to deliver Revenue savings 
looks likely to impact on WBC’s ability to sustain RTPI in 
2016-17 and going forwards.  
 
Bus services are affected by traffic congestion in the 
Newbury-Thatcham corridor and in the Eastern Urban Area. 
Limited fixed bus priority measures exist in Newbury, in 
Thatcham and in Calcot. To date, no ‘virtual’ bus priority 
installations at traffic signal sites have been introduced 
although technical options are under discussion with 
Highways Projects and Traffic Services colleagues.  
 
Rail-bus through ticketing is available through the PlusBus 
scheme in Newbury. Public buses serve bus stops close to 
Hungerford, Newbury, Thatcham, Aldermaston, Pangbourne 
and Mortimer Stations. 
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Rail: 
 
There are 10 rail stations within West Berkshire.  The 
passenger train services to these stations are presently 
provided by Great Western Railway.  All of the District’s rail 
stations presently have issues with access for mobility and 
sensory-impaired customers. 
 

Anticipated 
needs 

Rail 
 
Strategic enhancements; 
 
• Great Western Electrification (GWML and to Oxford and 

Newbury – 2018/19) Electrification between Southcote 
junction and Basingstoke (serving Mortimer and the 
proposed new Reading Green Park station (estimated 
2024). 

• New electric trains to provide additional capacity to 
accommodate forecasted growth in demand for rail travel 
(timings in conjunction with provision of electrification) 

 
Station improvements; 
 
• New station footbridge and lifts to provide step-free 

access at Newbury station (to be delivered by Network 
Rail) – 2016/17 

• New footbridge and lifts to provide step-free access at 
Theale station (to be delivered by Network Rail) – 
estimated 2016/17 

• Improved interchange at Newbury railway station to 
accommodate increased passenger growth including from 
Sandleford Park and Market Street developments. 

• Access and related improvements to various stations In 
West Berkshire 

 
Buses/rail: 

• Revenue and capital funding to enable provision of 
information for customers on the status and predicted 
departure times of public transport services and if 
feasible, information on known disruptions, through the 
sustainable provision of RTPI for bus and rail services.  
Given Revenue funding pressures referred to above, it 
may only be deemed feasible to seek to deliver RTPI for 
bus services via internet/mobile internet and text 
services, possibly complemented by departure screens at 
interchanges and key stops. Timescale: focus on 2016-
2020, but ongoing throughout the IDP period;; 

• Easier fare collection arrangements and reduced 

 
West Berkshire Council: Draft Infrastructure Delivery Plan   
April 2016 
 

  -23- 



boarding times, through extension of smart ticketing 
across the bus network and exploration of the scope for 
inter-operable bus-rail smart tickets, in line with 
Government policy. Timescale: focus on 2016-2020, 
but ongoing throughout the IDP period. 

 
Buses/community transport: 
 
• For any substantial new residential or mixed-use urban 

extensions, or similar developments in villages and rural 
areas:  the Transport Services Team anticipates the need 
for developer contributions to enable either the 
sustaining of (and desirably the enhancement of 
frequency of) existing local bus services or other publicly-
accessible road-based passenger transport service such 
as a Community Bus operated under an appropriate 
licensing regime, or - where it is adjudged by the Council 
that an existing local bus service or services cannot 
feasibly be modified to serve such a development without 
detrimentally affecting existing provision - the provision 
with full funding by the developer of an entirely new local 
bus service, with frequency appropriate to the scale of 
development, connecting the heart of the development 
either with a focal point close to the centre of the nearest 
Urban Area as defined in the District Settlement 
Hierarchy, or an inter-modal interchange location such as 
a bus station or rail station within or bordering the District.  
Timescale: implement the above mitigating measures 
immediately prior to the occupation of the first 
property in any such development or urban 
extension;  

• Funding to mitigate the impacts of congestion on the 
reliability of existing and new bus services, through 
pursuing opportunities to deliver physical and/or virtual 
bus priority measures (eg. bus gates, or ‘virtual’ priority 
for buses at traffic signals), complementing other 
measures such as site-specific Travel Plans, to 
encourage less car-dependence.  Timescale: ongoing 
throughout the IDP period; 

• Funding for further physical improvements to improve and 
maintain ease of access to, and facilities at additional bus 
stops on core routes, in village centres and 
within/adjoining new developments, coupled with 
investment to deliver inter-modal and multi-modal 
interchange and, in particular between buses, and 
between bus and train.  Timescale: focus on 2016-
2020, but ongoing throughout the IDP period; 

• New service –  to serve the Racecourse development 
• New service(s) – in conjunction with mitigation measures 
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associated with the Sandleford Park development 
• Wharf Interchange (in conjunction with the Market Street 

development). 
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(iii) Walking and cycling 
 
Respondent: West Berkshire Council Transport Policy Team 
 
Current 
situation 

• Provision of new pedestrian/cycle shared use footway 
alongside A340 between Aldermaston Wharf and 
Aldermaston village. 

• Provision of new footbridge crossing the Kennet & Avon 
canal in Hungerford town centre. 

• Improved cycle parking in town centres, railway stations 
and other main locations. 

Anticipated 
needs 

Walking / Cycling 
 
• National Cycle Network Route 422 (Newbury – Legoland).  

Pan-Berkshire cycle route scheme starting in Newbury 
and going on through to Legoland, Windsor.  The scheme 
will deliver new cycle facilities along the route and has 
secured full funding approval from BLTB.  Delivery is 
anticipated to commence during 2016/17 and be 
completed during 2018/19. 

• Improved pedestrian/cycle access to/from Racecourse (in 
conjunction with the Racecourse development) 

• Improvements to National Cycle Route 4 on Canal 
towpath western area (in conjunction with the Racecourse 
development). 

• Improved pedestrian/cycle crossing links at Monks Lane, 
Newtown Road and Andover Road (to come forward in 
conjunction with the Sandleford Park development). 

• Improvements to the pedestrian/cycle link between Theale 
and Calcot (to be provided as part of IKEA development) 
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(iv) Smarter choices  
 
Respondent: West Berkshire Council Transport Policy Team 
 
Current 
situation 

• Development of travel plans to help promote and 
encourage sustainable travel, including; 
- School travel plans 
- Workplace travel plans secured through development 

process with major employers (e.g. Vodafone, AWE, 
SSE, Stryker, IKEA). 

- Residential travel plans for major housing sites 
secured through development process (e.g. Newbury 
Racecourse, St. Bartholomew’s School residential 
redevelopment). 

• Personalised Travel Planning (PTP) project in south 
Newbury in association with Newbury Air Quality Action 
Plan (AQAP) to help raise awareness of travel options. 

Anticipated 
needs 

• Car club – Provision of car club spaces and vehicles as 
part of Newbury Racecourse, Market Street, and 
Sandleford Park developments.  Other relevant local 
planning applications to provide membership as part of 
sustainable transport measures. 

• Residential travel plans (Racecourse underway, being 
prepared for Sandleford and other major developments) 

• Workplace travel plans (approved travel plans being 
implemented.  Further sought for new major 
business/employment applications) 

• Electric vehicle charging points (business/commercial) – 
provision of EVCP’s as part of workplace travel plans and  
for customer use in commercial developments (e.g. IKEA)  

• Electric vehicle charging points (residential) – provision of 
EVCP’s or the necessary cabling and ducting to enable 
future retrofitting of points for residential developments 
(see new parking standards) 
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(b) Education  
 
(i) Early years, primary, secondary and special educational needs 
 
Respondent: West Berkshire Council Education Team  
 

Current 
situation 

Nationally the birth rate has increased over the last decade, 
from a relatively depressed period in the 1990’s. The district 
has seen the impact of the increase in birth rate since 2011, 
slightly behind the national picture. Our forecasts suggest 
that numbers will remain high throughout the current forecast 
period (i.e. for the next five years), with Newbury Reception 
numbers continuing to grow. 
  
The growth in primary has been steady and continuous, 
whilst secondary numbers have remained relatively static. 
 
The growth in primary has been seen mainly in the urban 
areas of the district and in Newbury in particular. That said, 
over the last decade the majority of our schools have seen 
an increase in roll.  The expansion of existing primary 
provision has been the solution to mitigating the increase in 
pupil numbers.  This has now led to the vast majority of 
schools sites being unable to expand any further. This will 
mean that any further provision of additional places is almost 
certainly going to be through new provision.  This will make 
the cost of those additional places far more expensive that 
previous on-site solutions. 
 
In addition to filling up our existing schools and sites, we 
have added 2 additional forms of entry (420 places) in 
Newbury and will be opening an additional form of entry (210 
places) at Highwood Copse in 2017. There are also three 
temporary bulge classes, providing a further 90 places, in 
Newbury primary schools, a temporary bulge class providing 
30 places in Hungerford and a temporary bulge class 
providing 10 places in Thatcham. 
 

Anticipated 
needs  

Looking forward, the demographic growth in Newbury is 
continuing and we anticipate that we may need to add a 
further permanent form of entry (210 primary places) in to 
Newbury. We will require two bulge classes in Newbury for 
September 2016. 
 
The increased primary numbers will begin to impact our 
secondary schools from September 2019. We forecast that 
Newbury and Thatcham secondary schools will have the 
most significant issue, as this has been the focus of our 
demographic pressures. 
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In order to mitigate the impact of new housing in Newbury, 
excluding Sandleford, we anticipate needing a further 210 
places, 30 per year group.  The existing school buildings and 
sites are at maximum capacity.  We anticipate needing to 
acquire additional land and requiring new buildings to 
mitigate the impact. 
 
In addition, we anticipate that in order to meet the impact of 
housing proposed in Compton, Burghfield Common and 
Mortimer on primary provision, we will need to look for 
additional land as well as buildings.  The schools are on 
constrained sites and cannot support expansion.  Seeking 
additional land will enable this expansion to happen and the 
impact to be mitigated.  The remaining areas should be able 
to accommodate demand with the provision of additional 
accommodation on the existing sites. 
 
The increasing pressure on secondary provision, along with 
the initial impact of the new housing and the longer term 
impact of the primary numbers associated with this housing, 
we feel will need additional land and buildings to provide for 
6 forms of entry plus sixth form. 
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(ii) Further education 
 
Respondent: Newbury College 
 
Current 
situation 

The College has seen the development of the following 
infrastructures between 2006 and 2016: 
 

- College Sports Hall and Construction Centre 
- Castle School 6th Form 
- Marstons Family Diner 

 
All have been developed within the original capacity of the 
College/Conference Centre build and have not required any 
extra infrastructure capacity 

Anticipated 
needs 

The College is undertaking two builds in the near future.  
 
The first is a Solutions Lab which has already received 
planning permission. It is being developed within in the 
existing site capacity for infrastructure and will open in 
September 2016. 
 
The second is a Primary School which is being 
commissioned by West Berkshire Council and will open in 
September 2017. It is anticipated that this will also operate 
within the confines of the existing infrastructure. 
 
The College is expecting a greater footfall and could be 
supported by extra bus routes visiting the college especially 
around school opening and closing times when the Primary 
School open. 
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(c) Health 
 
Respondent: Primary Care Co-Commissioning Manager (North and West 
Reading Clinical Commissioning Group (CCG), Newbury and District CCG, 
South Reading CCG, and Wokingham CCG) 
 
Current 
situation 

There are 14 GP Practices (17 premises) in the West 
Berkshire Council area. Of these, only two has sufficient 
capacity for the current population.  
 
In terms of the existing capacities of these GP Practices, the 
current West Berkshire average is 2,073 patients per whole 
time equivalent GP.  This average has risen from 1,900 in 
2012, exceeds the national average of 1,811 and could have 
implications for Practices in the future in terms of their ability 
to offer services from their existing accommodation. 
 
Over the last 5 years, contributions have been pooled to 
improve, refurbish, or extend GP practices in West 
Berkshire.  This includes the following examples: 
 

• Burghfield Health Centre -  provision of additional car 
parking  

• Chapel Row Practice  - Provision of additional car 
parking  

• Thatcham Health Centre  - Improvements to internal 
space and access for patients  

• Falkland Surgery  - internal changes to create 
additional clinical space 

• Theale Medical Centre – internal changes to create 
additional clinical space.  

 
The above examples are representative of the type of works 
which could be required in future in relation to the ongoing 
services provided at other West Berkshire’s GP Practices.  
This would be in addition to any new or relocated GP 
Practices which may be required as a result of strategic 
scale residential developments. 
 
Such works would ensure that there is adequate space for 
the current patient population but also capacity to 
accommodate the growth in population from new 
developments in the District. 
 

Anticipated 
needs 

From the 10,500 additional dwellings required in the Core 
Strategy, 3,820 are still to be built up to 2026. 
 
For those dwellings that already have planning permission, 
are under construction, or are already built, a S106 
developer contribution would have been sought where 
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appropriate and will be paid upon commencement of the 
development. 
 
Any costing therefore will be based on future needs for those 
developments still to be approved.  
 
• Newbury / Thatcham 2,200 = Increase in population of 

approximately 5,280  
• Eastern Area 690 = Increase in population of 

approximately 1,656  
• AONB 670 = Increase in population of approximately 

1,608  
• East Kennet Valley 260 = Increase in population of 624  
 
The practice most affected in the Newbury / Thatcham area 
will be the Falkland Surgery in Newbury. Although the 
premises are adequate for the current population they would 
need to build an extension (and internal re-works) to 
accommodate the growth from the Sandleford Park 
Development.  
 
In the other three areas where the proposed developments 
will be spread across a geographical area, the impact it will 
have on specific GP premises will be determined when the 
planning application is received. At that point the practice/s 
affected by the development will be consulted. 
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(d) Green Infrastructure  
 
(i) Open space 
 
Respondent: Grounds Maintenance Manager, West Berkshire Council  
 
Current 
situation 

WBC’s Countryside Service manages and maintains a large 
proportion of Green Infrastructure (GI) assets. The 
Countryside Service plays an important role in the creation 
and well-being of healthy communities through play, sport, 
nature conservation and quiet recreation.  A key function of 
the service is the management of the nature conservation 
and recreational value of important nature conservation sites 
in the countryside, and access to the countryside through the 
public rights of way network.  
 
Various national bodies are also responsible for managing 
and maintaining other elements of GI within West Berkshire 
including Natural England (sites of national importance 
including SSSIs) and British Waterways as the navigating 
authority. A large area of West Berkshire lies within the North 
Wessex Downs AONB, which is managed by a Council of 
Partners, which includes West Berkshire Council.  
 
An audit of Green Open Space undertaken in 2006 records 
over 4000ha within West Berkshire including: 
 
• Allotments  - 30.2ha 
• Amenity green spaces – 164.6ha 
• Cemeteries and church yards – 50.2ha 
• Natural and semi-natural green spaces – 2501.7ha 
• Outdoor sports facilities – 987.6ha 
• Parks and Gardens – 257.1ha 
• Provision for children and teenagers – 9.8ha 
 
Some of the key assets that contribute to the GI network 
include: 
 
• Snelsmore Common Country Park  (over 100ha) 
• The recently restored Greenham and Crookham 

Common (500ha); Large areas with public access at 
Padworth, Bucklebury and Wokefield Commons, Hose 
Hill Lake, Thatcham Reed Beds  

• An environmental education facility at the Thatcham 
Nature Discovery Centre 

• 1168 kilometres of public rights of way (footpath, bridle 
way, byway) including two National Trails (The Ridgeway 
and the Thames Path) 

• The Kennet and Avon Canal (45 kilometres of canal and 
associated towing path) and other river corridors. 
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• Henwick Worthy Sports Grounds in Thatcham (12 
outdoor pitches for hockey, football and rugby and 2 
cricket pitches) 

• Green Flag Award Winning Parks at Holybrook and 
Northcroft/Goldwell 

• 47 children’s play areas 
• A range of other local parks and open spaces of various 

sizes distributed across the District 
• North Wessex Downs Area of Outstanding Natural 

Beauty (NWD AONB) covers 74% of West Berkshire and 
also offers recreational benefit as an important area of 
accessible green space. However, the new NWD AONB 
Management Plan 2009-2014 refers to a study conducted 
in 2007 on accessible natural greenspace provision in the 
South East which found that the NWD AONB has the 
smallest percentage (4%) of accessible natural 
greenspace of all the South East’s protected landscapes.  

• An overall assessment of the need for Open Space and 
Leisure undertaken for the Council by PMP (2005), 
concluded that West Berkshire is generally well catered 
for in quantitative terms, but that the quality and 
accessibility of open spaces could be improved, in 
particular the connectivity between green corridors and 
green spaces. 

 
Anticipated 
needs 

The GI network in West Berkshire is generally well catered 
for. The key issue is the need for ongoing maintenance of 
and qualitative improvements to these existing assets as well 
as the adequate provision of multifunctional open spaces in 
new developments that link to the existing GI network. 
 
The Open Space and Leisure Assessment of Need has 
identified the need to improve the quality of existing public 
open space provision. This may be done in a number ways: 

• Improving access and where required car parking to 
sites 

• Improving and enhancing play area provision 
• Improving infrastructure such as paths, fences, 

outside furniture, interpretation, outdoor sports courts 
and pitches and changing rooms, structures, 
landscaping and sports equipment 

• An additional floodlit artificial pitch at Henwick Worthy 
• The goal should be to raise the quality of existing 

provision so that all areas meet the recognised 
minimum standard as defined by the Green Flag 
Award judging criteria 

 
The strategic site allocations at Newbury Racecourse and 
Sandleford should provide for an appropriate network of 
green infrastructure as part of the mix use development. This 
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will include the need to provide for a network of pedestrian 
and cycle routes that connect to the wider GI network and 
additional provision of Local Equipped Areas for Play 
(LEAPS) and Local Areas for Play (LAP), playing fields and 
amenity open space. At Sandleford, development must be 
designed with significant GI to respect the sites topography 
and landscape importance. A masterplan or SPD will be 
prepared for development at Sandleford which will establish 
core design principles for GI provision.  
 
British Waterways will also continue to seek improvements 
and upgrades to towing paths and waterways as a 
consequence of future development where this is likely to 
increase public usage. A financial contribution towards such 
improvements is to be secured via a S106 agreement 
following planning consent for development at the Newbury 
Racecourse Site.   
 
Likewise development within or close to the area designated 
as part of the Living Landscape Project (south of Thatcham 
and east of Newbury) may be required to make a similar 
financial contribution by way of mitigating the impact of 
development. Developer contributions towards the Project 
are again to be secured at Newbury Racecourse to mitigate 
the additional recreational pressure arising from that 
development.  
 
Infrastructure requirements necessary to maintain and 
provide for improvements to the GI network in many cases 
will also help to meet other key infrastructure delivery 
requirements. The delivery schedules for Pedestrian and 
Cycleway improvements, Sports Centres and Sports Pitches 
and Parks, Open Space and Play areas should therefore be 
read alongside the GI delivery schedule. 
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(ii) Biodiversity / Ecology  
 
Respondent: Ecologist, West Berkshire Council  
 
Current 
situation 

There are a range of biodiversity and geodiversity habitats 
within the district. Three sites have special protection (all 
three are Special Areas of Conservation). 51 nationally 
designated sites covering 1470ha (all Sites of Special 
Scientific Interest).  
 
There are a further range of habitats that have local 
significance – 473 Local Wildlife Sites (6112 ha), 5 Local 
Geological Sites (155ha) and 2894ha of ancient semi-natural 
woodland (with a further 116aha which could be restored). 
Whilst not statutory designations, there are 17 Biodiversity 
Opportunity Areas (BOAs) in the district. 

Anticipated 
needs 

Biodiversity Opportunity Areas 
 
Regulation 39 of The Conservation of Habitats and Species 
Regulations 2010 requires Local Planning Authorities to 
encourage the management of features in the landscape that 
are of major importance for wild flora and fauna. Policy CS17 
of the West Berkshire Core Strategy states that opportunities 
for biodiversity improvement will be actively pursued within 
the Biodiversity Opportunity Areas (BOAs) identified on the 
proposals map. The maintenance and enhancement of these 
BOAs will enable:- 
 

• wildlife to be better able to cope with Climate 
Change;  

• will be enjoyed by people living and working in West 
Berkshire; and  

• will have mental and physical health benefits as some 
of this work will be undertaken by volunteers and 
many people will get mental and physical health 
benefits from walking the footpaths through these 
areas. 

 
The Berkshire Local Nature Partnership (BLNP) has 
identified BOAs as the areas where there are already 
concentrations of biodiversity where it would be best to 
concentrate efforts to link and expand natural habitats. 
Following on from the identification of these areas, the 
Partnership has identified some actions that are necessary 
within these areas to maintain and enhance them for 
biodiversity (http://berkshirelnp.org/index.php/what-we-
do/strategy/biodiversity-opportunity-areas). These actions 
are included within the Infrastructure Delivery Schedule 
included in Appendix A. 
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Discussions with the Local Wildlife Trust and Natural 
England have identified that in general, Higher Level 
Stewardship (HLS) grant payments cover about 75% of the 
true figures. The exception was in regards to heathland 
restoration where the Trust had recent true figures of the 
cost which showed that HLS payments are about 5% of the 
true cost. 
 
The calculations therefore show the cost of the works 
required in the BOAs, minus HLS grant moneys. Over twelve 
years BOAs will need £3,625,328 of financial support not 
available from other sources. 
 
Countryside Projects 
 
The BOA work will require partnerships between farmers and 
landowners, and the Council and Conservation bodies to 
establish the details of what is required in each BOA. To 
employ a Project Officer to undertake the delivery of the 
above work in the 16 BOAs in West Berkshire will cost 
£29,000 per year. 
 
Berkshire Local Nature Partnership 
 
The establishment of BOAs was undertaken by the BLNP by 
employing a County Co-ordinator. To oversee the 
implementation of BOA work and to identify new sources of 
funding/other resources for this work, the role of Co-ordinator 
needs to continue. To employ a person to undertake this 
work will cost £25,000 per year. However, half of this work 
will be undertaken in east Berkshire, therefore the cost of this 
post will be £14,500 per year in West Berkshire. 
 
Thames Valley Environmental Records Centre 
 
Thames Valley Environmental Records Centre (TVERC) is 
the biological records centre for Berkshire and Oxfordshire. 
They employ a surveyor in each County and support a large 
number of volunteer recorders who collect biological records 
in their spare time. The information collected was used by 
the BNCF when designating the BOA areas. The work to 
improve the biodiversity of the BOAs will need to be 
monitored to see if habitats and species are increasing and 
the aims of the BOAs are working. To monitor this work 
using direct staff and volunteer recorders will require £29,000 
of time from TVERC per year. 
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 (iii) Kennet and Avon Canal 
 
Respondent: The Canal and River Trust 
 
Current 
situation 

Not specified by The Canal and River Trust 

Anticipated 
needs 

The Canal and River Trust own and manage the Kennet and 
Avon Canal which runs for 45 kilometres through the West 
Berkshire area. The canal has undergone a waterway 
renaissance starting with its restoration in the early 
1990’s.The Waterway runs between Froxfield Bottom Lock 
and Southcote Lock as it passes through West Berkshire. It 
is made up of a mixture of River section, canal and canalised 
river and the Trust acts as Navigation Authority for the whole 
stretch and in many areas owns the towpath as well. 
 
The canal runs through a number of housing growth areas 
as identified in the Spatial Strategy, including Newbury, 
Thatcham, Colthrop and Kintbury. It is close to the planned 
Strategic Urban Extension at Newbury Racecourse. 
 
Waterside development by third parties will place extra 
liabilities and burdens upon the canal infrastructure in 
relation to ongoing management and maintenance costs. For 
example, the use of the canal for drainage and flood 
alleviation purposes and the ongoing maintenance costs for 
maintaining not only attractive “waterway settings” but 
sustainable transport routes used by the future occupiers of 
such development, place an increasingly heavy burden on 
the Trust. 
 
Similarly, changes of land use adjacent to the canal can alter 
the risk profile of our maintenance regime, leading to 
additional cost for British Waterways.  For example, 
managing a canal that passes through a largely rural 
landscape of agricultural land generates a smaller 
maintenance liability than one that passes through a 
residential or commercial area.  
 
Waterside development and regeneration schemes by third 
parties are exploiting the waterside settings to maximise 
development value uplift generated by waterside location, 
yet these third party schemes are not always being obliged 
to contribute to the development, improvement, restoration 
and maintenance of waterways.  The Core Strategy, Green 
Infrastructure Strategy and Infrastructure Delivery Plan 
provides a great opportunity for the Council and the Trust to 
work together to address this issue.   
 
Waterways are recognised as unique multi-functional assets 
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that perform a number of other important functions such as 
water resourcing (drainage and flood alleviation); waterborne 
transport functions (freight, passengers and leisure); use of 
towing path as a healthy and sustainable transport route for 
walking, jogging and cycling; a wildlife corridor; and an 
integrated part of new, waterside developments.  
Furthermore, canals are a type of “economic development” 
linked to the visitor economy.  The canals can be used to 
help deliver urban renaissance and improve urban and 
housing offers, as well as being used as tools in place 
making and shaping; re-branding; confidence building; 
delivering image change; attracting and generating 
investment; and improving quality of life.  
 
It is important to ensure that new waterside development and 
regeneration activity supports the long term sustainability of 
the canal/river corridor and helps to meet the key priorities of 
the GI and Core Strategy. 
 
The Trust carries out a mixture of reactive repairs, and 
planned works but our main focus is ensuring that the 
navigation remains safe and operational and basic 
maintenance is carried out. We have a rolling programme to 
replace lock gates and other operational structures but we 
are unable within our budgetary constraint to fund large 
scale enhancement/improvement projects although we 
actively seek funding from many sources to enhance the 
canal, towpath and environs.  
  
Due to the above we do not plan 10-15 years ahead, nor do 
we expect to have a contingency fund to cope with additional 
pressures on our budget. For example, nationally some of 
our projects will be delayed or cancelled due to the flood 
damage caused to our northern canals following recent 
heavy rain. 
 
The Trust will seek to maximise opportunities for partnership 
working to secure funding and will request developer funding 
from planning applications where appropriate.  
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(e) Social Infrastructure 
 
(i) Archaeology 
 
Respondent: Archaeological Officer, West Berkshire Council 
 
Current 
situation 

Maintenance and development of the Historic 
Environment Record (HER) – The West Berkshire HER is 
an information system which forms the evidence base of the 
evolution and character of the district’s manmade 
environment, and is therefore an essential resource in 
infrastructure planning.  Its use is embedded in both the 
NPPF and the West Berkshire Council Core Strategy 
(CS19).  The HER underpins archaeological advice on 
development and land-use changes from flood defences to 
transport, and from housing to green infrastructure, in order 
to ensure the conservation and enhancement of the historic 
environment.  The HER is a public record, consulted by a 
wide range of users and groups, and it is continually being 
updated.  
 
Since 2006 the HER has greatly expanded its content, 
particularly for buildings and communal or civic features.  It 
contains the most up to date information about all historic 
designated assets in the unitary authority, including the Local 
List, but also records many undesignated heritage assets.  
Three historic characterisation projects have allowed 
assessments and recommendations to be made about all the 
landscape of West Berkshire. 
 
Extracts from the HER have been made available online via 
the Heritage Gateway since 2010.  An audit of the HER was 
carried out in 2009 in conjunction with English Heritage (now 
Historic England) and this was revisited in 2015.  A new HER 
Outcomes Framework is being developed nationally and the 
emerging Heritage Information Access Strategy puts Local 
Authority HERs as the first point of call for investigative 
research data and knowledge.  

Anticipated 
needs 

The HER is a computerised database and linked GIS system 
supported by a range of archaeological and historical reports 
and documentation, and maintained by professional staff.  
This resource is under increasing cost pressures; and any 
loss of service could potentially have a severe impact on the 
effective conservation, protection and promotion of West 
Berkshire’s historic environment. Future plans for 
development and enhancement of the HER include 
digitisation of paper records and developing new ways to 
engage with audiences, in line with the audit 
recommendations. These can be seen as opportunities, but 
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are again subject to the same cost pressures. 
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(ii) Leisure facilities 
 
Respondent: Sport and Leisure Manager, West Berkshire Council 
 
Current 
situation 

Sports Centres and Playing Fields: 
  
West Berkshire Council’s Sport and Leisure Team is 
responsible for the contractual arrangements for the 
Council's Sports and Leisure Centres and the management 
of the Dolphin Centre’s Outdoor Activity Programme based 
at Pangbourne and the Waterside Centre (in Newbury). The 
Sport and Leisure Team also works with Public Health, Town 
and Parish Councils, regional and national agencies, 
voluntary organisations and community groups, to 
commission a range of sports programmes across the 
district.  
 
Sports Centres: 
 
There are 8 sports centres that are managed on behalf of the 
Council by Legacy Leisure.  Five of these are Dual Use 
Facilities co-located within schools, with limited or no 
access during the school day but full access in the evenings, 
at weekends and during school holidays). These facilities are 
available at:  
• Downland Sports Centre at The Downs School, Compton 

(fitness gymnasium and sports hall).  
• Hungerford Leisure Centre at John O’Gaunt School 

(swimming pool, fitness gymnasium, aerobics studio, 
sports hall and access to outdoor sports area). 

• Kennet Leisure Centre, at Kennet School, Thatcham 
(leisure pool, fitness gymnasium, aerobics studios, squash 
courts, outdoor pitches and function room). 

• Theale Green Recreation Centre at Theale Green 
Community School (indoor and outdoor facilities including 
a sports hall, fitness gymnasium, and outdoor sports 
area). 

• Willink Leisure Centre, within Willink School, Burghfield 
Common (swimming pool, fitness gymnasium, school 
gymnasium for aerobics classes, sports hall and outdoor 
sports area).  
 

Three are Stand Alone Facilities which have full access at 
all times and are provided by the following centres:   
• Cotswold Sports Centre, Tilehurst (sports hall, fitness 

gymnasium, aerobics studio and multi-use outdoor sports 
facilities).  

• The Lambourn Centre, Lambourn (sports hall, fitness 
gymnasium, function room, sauna, horse riding trainer).  

• The Northcroft Leisure Centre (a multi-purpose centre with 
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both indoor and outdoor swimming pools (plus teaching 
and toddler pools), fitness gymnasium, aerobics studio, 
racquet courts, sports hall and sauna). 

 
Whilst these eight sites provide good geographic coverage 
across the District, the facilities are of variable quality and 
some provide more limited accommodation than others. The 
Eastern Urban Area is least well provided for. Although 
adjacent to many of the recreation facilities provided by 
Reading Borough Council, the Cotswold Sports Centre has a 
very limited range of facilities and is in need of 
modernisation.   
 
The Dolphin Centre, an Outdoor Activity Centre at 
Pangbourne delivers a programme of outdoor and water 
based activities (which also includes activity from the 
Waterside Centre in Newbury). Both centres also contain 
internal climbing walls providing an additional resource in the 
area.  This service is currently delivered by West Berkshire 
Council 
 
Sports Pitches:  
 
Henwick Worthy Sports Field, Thatcham is the largest facility 
in West Berkshire offering 3 tennis courts, 2 netball courts, 1 
floodlit artificial pitch, 10 football pitches, 1 rugby pitch and 2 
cricket wickets. 
 
4 football pitches are located at Holybrook Linear Park, 
Calcot and 3 at Northcroft Park, Newbury. Sports pitches are 
also located within school facilities and within communities 
either under the management of the local sports club or the 
town/parish council for that location. 
 
Artificial pitches, as well as being available at some sites 
mentioned above, can also be found at a further seven 
locations across the district, these are available for 
community groups to hire at: 
 
Crookham Common athletics track offers the only six lane 
synthetic all-weather athletics track, with in field and out field 
various throwing and jumping areas; two large changing 
rooms with showers and toilets, a club room with ancillary 
kitchen area and disabled facilities.   
 
Other Leisure Facilities  
 
There is a good range of commercially provided fitness 
facilities, including the Nuffield Fitness and Wellbeing Centre, 
David Lloyd Leisure, Any Time Fitness, the Basingstoke 
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Sports Trust (BST) in Newbury and Herongate Leisure in 
Hungerford. These together with a range of hotels which 
offer leisure facilities on a membership basis at the Hilton 
Hotels (Newbury), the Donnington Valley Hotel (Newbury), 
the Regency Park Hotel (Thatcham) and the Copthorne 
Hotel (Pingewood), golf clubs spas and local employers 
provide a rich mix of sports provision in the district. 
 
Community users are also accepted at two private schools 
with sports and leisure facilities - Downe House School, and 
Bradfield College and Indoor Tennis Centre. 
 

Anticipated 
needs 

Feasibility studies have been undertaken by the Council for 
new facilities to replace both the Downlands and Cotswold 
Sports Centres.   
 
The Rural Downlands schemes are likely to comprise the 
following improvements or replacements of facilities: 
 

• Longer term the Downlands Sports Centre is in need 
of replacement with a modern structure providing 
improved reception and social space, modern 
changing rooms offering a high level of customer 
comfort, an enlarged and well equipped fitness 
gymnasium and an enlarged (four court) standard 
sports hall marked equipped for multi-sports usage 
plus new aerobics studio. 
 
The school also acknowledge the need for improved 
facilities to support their physical education 
programmes 

 
The future scheme for Cotswold would be for:  
 

• Replacement of the Cotswold Sports Centre with a 
new facility that includes a sports hall, indoor pool, 
aerobics / dance studio, fitness gymnasium, reception 
and social space, swimming pool changing village and 
separate changing for non-pool sports and, a 
synthetic turf pitch.  

 
These projects may be planned as joint use provision on 
secondary school and Academy sites. The schemes have 
not progressed to date due to issues in obtaining the 
necessary funding to enable the projects to proceed. It is 
likely that any future financial package would come from a 
variety of sources including lottery and other grants, section 
106 contributions, and, where a revenue return can be 
generated, contributions from private sector contractors and 
investors. Given the experience to date there must be a high 
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risk that these projects will not proceed in the foreseeable 
future and there thus being a risk to the ongoing feasibility of 
the current facilities continuing. 
 
Current facilities will continue as long as is practical but both 
are aging and have issues such as asbestos in the roof 
areas so the risk of failure is increasing. 
 
In addition, an option analysis has been completed of the 
long term future of the outdoor swimming pool (Lido) at 
Northcroft Leisure Centre in Newbury as it approaches the 
point at which it becomes beyond economic repair. 
 

• Refurbishment of outdoor swimming pool to safeguard 
current facility, enhance the current environment and 
improve accessibility.  

• Replacement of outdoor swimming pool with new lido 
offering increased shallow water, full disabled access, 
refurbished/replacement changing facilities and 
improved leisure features 

 
All new development should follow the good practice 
guidelines provided by Sport England to ensure that there 
are sufficient places for local communities to enjoy informal 
sport and recreation whether through the provision of open 
spaces or Multi Use Games Areas 
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(f) Public Services  
 
(i) Police 
 
Current 
situation 

Thames Valley Police (TVP) has undertaken a series  of 
refurbishment works at Newbury PS to modernise the 
building and improve its energy efficiency 
 
TVP has also rolled out a programme of ANPR camera 
provision, particularly in the rural parts of the district 
 

Anticipated 
needs 

A new facility is required in the Theale/Thatcham area. TVP 
are currently in discussions with partner to deliver this 
provision and it is anticipated that an agreement will be 
reached shortly. Delivery of the facility is anticipated 
2017/2018 
 
The remaining requirements, as set out in the infrastructure 
schedule, will be delivered as per the timescale outlined, 
linked to the demand generated by the growth anticipated in 
the district through housing delivery. 
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(ii) Waste management 
 
Current 
situation 

The Integrated Waste Management Facility, which is the key 
municipal waste infrastructure for the District, was built and 
began operating in 2011. The Newtown Road Household 
Waste Recycling Centre was built and became operational in 
2008. 
 

Anticipated 
needs 

The anticipated need for Municipal Waste Management in 
the district for the future is the expansion or upgrading of the 
Mini Recycling Centres and Household Waste Recycling 
Centres, particularly for new housing developments. 
 
Preferred Infrastructure Development – the Waste 
Management requirement is set out in the infrastructure 
schedule. 
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(g) Utility Services  
 
(i) Energy supply  
 
As part of the update to the IDP, the responsible bodes for energy supplies 
were contacted (National Grid, Scotia Gas Networks, Southern Electric Power 
Distribution, Scottish and Southern Energy, Wales and West Utilities. ).  
 
No response was received from National Grid, Scotia Gas Networks, 
Southern Electric Power Distribution, and Wales and West Utilities.  
 
Scottish and Southern Energy advised that they have a long term 
development strategy plan. This does not set out any specific requirements 
for West Berkshire.  
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(ii) Water and waste water 
 
Respondent: Thames Water 
 
Current 
situation 

In context of the growth areas outlined within the West 
Berkshire Plan, supply is via the sources and water 
treatment works identified below; 
 
Eastern Area – supplied via Fobney and Pangbourne 
East Kennet Valley – Ufton Nervet 
Newbury & Thatcham – East Woodhay, Bishops Green and 
Speen 
North Wessex Downs – Hungerford and Bradfield 
 
There are no known deficiencies in the availability and ability 
to supply the current and projected demands within any of 
these areas in the current business plan period (2015 – 
2020). 
 

Anticipated 
needs 

Thames Water, along with the other UK water and sewerage 
companies, is funded in 5 year planning periods known as 
Asset Management Plans (AMP).  The money available to 
spend on Water Services Infrastructure during an AMP 
period is determined by the Office of Water Services (Ofwat) 
in consultation with the Government, the Environment 
Agency and consumer organisations amongst others. The 
consultation process is known as the Periodic Review, and 
the last review, which determined how much money TWUL 
have to spend between 2010 and 2015 (AMP 5), finished in 
2011. AMP6 will cover the period from 1 April 2015 to 31 

March 2020 and Thames Water will submit their draft 
Business Plan to OFWAT for this period in August 2013. 
 
Following Appropriate Assessment of the impact of 
abstraction at Speen for the Kennet and Lambourn 
Floodplain SAC, network modifications and new 
infrastructure were installed and commissioned during the 
previous Business Plan period (AMP5 2010 to 2015). This 
was to accommodate a reduction in available water 
abstraction licence at Speen water treatment works. 
 
Following an Appropriate Assessment into the impact of 
abstraction from the West Berkshire Groundwater Scheme 
(WBGWS) on the Thatcham Reedbeds Site of Special 
Scientific Interest (a component part of the Kennet and 
Lambourn Floodplain Special Area of Conservation) an 
augmentation solution was implemented during the previous 
Business Plan period (AMP5 2010 to 2015) to support use of 
the WBGWS during a drought event. 
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There are no other licence reductions (and associated 
infrastructure investment) identified or planned within any of 
the areas identified within the West Berks consultation for the 
current Business Plan period (2015 to 2020). 
 
There are no other specific growth related investment 
schemes identified or planned within any of the areas 
identified within the West Berks consultation for the current 
Business Plan period (2015 to 2020). 
 
Capital maintenance investment will be undertaken on 
existing assets supporting water supply (treatment works, 
pumping stations, reservoirs, trunk and distribution mains) to 
maintain current operational levels and demand on a case by 
case basis.” 
 
In relation to specific infrastructure requirements, Thames 
Water are currently reviewing the requirements for the next 
few years and should have a clearer picture towards the end 
of the year. 
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 (iii) Telecommunications 
 
As part of the update to the IDP, BT Openreach, Vodafone and O2, EE, and 
Three were contacted. No responses were received.  
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(h) Flood defences 

The Environment Agency (EA) has permissive powers to maintain 
watercourses and flood defences. West Berkshire Council is responsible for 
managing flood risk from Ordinary Watercourses. Responses to the update of 
the IDP have been received from West Berkshire Council’s Principal Engineer 
and Projects Manager in addition to the Environment Agency. 

Respondents: Principal Engineer, West Berkshire Council and Projects 
Manager, West Berkshire Council 

Current needs Schemes from the existing IDP delivered in the last few 
years include: 

• Flood Defences: Cold Ash Flood Alleviation Scheme;
• Flood Defences: Oak End Way.

Anticipated 
needs 

There are no flood alleviation schemes required at or near 
the developments sites, however schemes are identified at 
Great Shefford, Purley and Thatcham (see the infrastructure 
schedule for further details). 

All the sites must include sustainable drainage systems 
which on some sites will require sizable attenuation ponds on 
public open spaces. Sustainable drainage on adoptable 
highway and public land will be maintained by the Council 
from the time of adoption. 

Response from the Environment Agency: 

Current 
situation 

• Newbury Flood Alleviation Scheme (FAS) – This EA
project has been fully funded by Flood Defence Grant in
Aid (FDGiA) and Local Levy funding and is now
complete.

• Eastbury FAS - This EA project has been fully funded by
Local Levy funding and is now complete.

• Cold Ash 1 - This lead Local Flood Authority (LLFA)
project has been fully funded by FDGiA and Local Levy
funding and is now complete.

• Oak End Way - This LLFA project has been fully funded
by Local Levy funding and is now complete.

• Winterbourne - This LLFA project has been funded by
FDGiA and Local Levy funding and is now in construction
phase.

• Tull Way - This LLFA project has been funded by FDGiA
and Local Levy funding and is now about to start
construction phase.

West Berkshire Council: Draft Infrastructure Delivery Plan 
April 2016 

-52- 



Anticipated 
needs 

All the other projects are being managed by the LLFA and 
are ongoing, subject to technical approval or require funding. 
These include: Woolhampton; Dunstan Park; Waller Drive; 
Grazeley Green; West Ilsley; Boxford; Francis Bailey; 
Lambourn Property Level Protection (PLP); Purley on 
Thames PLP 
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(i) Air quality management 
 
Respondent: West Berkshire Council Environmental Health Team 
 
Current 
situation 

There are currently two air quality management areas which 
require Air Quality Action Plans.  These are located in close 
proximity to the Newbury South settlement and Thatcham 
area.  To date no work has been undertaken proactively on 
projects associated with these areas as there is no finance 
(other than existing infrastructure budgets in Highways and 
Transport Policy).  Money is needed to implement feasibility 
studies, leading on to measures to improve air quality in 
these areas. 
 
In addition we have concerns with levels of air quality in 
Shaw Road (off Robinhood Roundabout) and Pangbourne, 
one close to Newbury North Settlement and the other near 
the Pangbourne proposed area.  At this stage we are 
investigating matters further and air quality assessments 
would probably be required for both these areas, where 
there is an impact on increased traffic flow.  If an Air Quality 
Management Area (AQMA) is declared we would again be 
looking for finance to contribute to measures to proactively 
reduce pollution levels in the area. 
 

Anticipated 
needs 

We need as an authority to demonstrate to DEFRA that we 
are taking measures to improve air quality.  There are two 
approaches. 
 

1) To ensure that developments do not impact on air 
quality (either by increasing levels in an already high 
pollution area, or by creating and AQMA) The need 
here is to incorporate a requirement for an air quality 
assessment associated with any development areas 
near to areas of concern (Newbury Centre, Thatcham 
Centre, Pangbourne) and if a negative/neutral impact 
is shown there is a requirement for 2) below;  

2) Where a negative/neutral impact is shown developers 
should be required  to contribute towards physical and 
behavioural measures to improve air quality in the 
area. 

3) For all other locations there should be a requirement 
to contribute towards the annual monitoring costs 
(share of £3k) 
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Appendix A - Infrastructure Delivery Schedule
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SHORT 
TERM 
(2016 - 
2021

MEDIUM 
TERM (2022 - 

2026)

LONG TERM 
(2026 – 2036)

Education - early 
years and primary

Two 2FE primary schools, with three nursery 
classes Sandleford Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£23,897,271 £23,897,271 Not yet determined S106

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 
request for S106 monies. The cost includes provision 

of land which we would seek as part of the S106 
agreement. 

Education - primary
Primary school places required, equivalent to 
1FE, with 26 FTE nursery places. Land and 

build costs.
Newbury Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£9,657,471 £9,657,471 £0 S106

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - primary Provision of additional places Thatcham Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision.
£819,080 Not yet determined Not yet determined Community Infrastructure Levy 

(CIL)

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies.

Education - primary
Re-provide existing infant school plus the cost 
of a site for 3.5FE. Additionally build costs to 

expand the infant school to 2.5FE
Burghfield Common Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£6,244,959 £6,244,959 £0 S106

A larger site is required, as this will match the junior site 
and will enable potential future expansion. Provision will 

only be required as a result of proposed levels of 
housing. Additional housing or a single larger site may 
require additional provision and may trigger a request 

for S106 monies

Education - primary Provision of additional places in Junior school Burghfield Common Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision.
£863,864 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - primary
Re-provide existing infant school plus the cost 

of a site for 3FE. Additionally build costs to 
expand the infant school to 2.5FE

Mortimer Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision.
£6,089,282 £6,089,282 £0 S106

A larger site is required, as this will match the junior site 
and will enable potential future expansion. Provision will 

only be required as a result of proposed levels of 
housing. Additional housing or a single larger site may 
require additional provision and may trigger a request 

for S106 monies

Education - primary Provision of additional places in Junior school Mortimer Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision.
£282,719 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - primary Provision of additional places Woolhampton Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision.
£164,920 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - primary Provision of additional places Eastern Urban Area Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision.
£1,588,725 Not yet determined Not yet determined CIL Provision will only be required as a result of proposed 

levels of housing. Additional housing or a single larger

Education - primary An additional 0.5FE land and build costs Theale Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£2,376,178 £2,376,178 £0 S106

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies.

Education - primary
Re-provide existing school plus the cost of a 
site for 2FE and a nursery class. Additionally 

build costs to expand the school to 1.5FE
Compton Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£10,882,016 £10,882,016 £0 S106

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - primary Provision of additional places Hungerford Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£555,229 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - primary Provision of additional places Lambourn Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£340,834 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - primary Provision of additional places Pangbourne Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£192,406 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - primary Provision of additional places Paices Hill, Enborne 
and Beech Hill Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£235,718 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - 
secondary

Expansion of existing secondary school, to 
include land and buildings Sandleford Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£19,715,421 £19,715,421 £0 S106

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 
request for S106 monies. The cost includes provision 

of land which we would seek as part of the S106 
agreement

Education - 
secondary

Secondary school places plus sixth form 
required, equivalent to 6FE. Land and build 

costs

Newbury and 
Thatcham Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£49,020,985 £49,020,985 £0 S106

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - 
secondary Expansion of secondary school Burghfield Common 

and Mortimer Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£1,235,247 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

COST FUNDING AVAILABLE INDICATIVE FUNDING 
GAP FUNDING SOURCE(S) FURTHER COMMENTS

TIMING OF DELIVERY

TOPIC INFRASTRUCTURE REQUIREMENTS AREA LEVEL OF PRIORITY COMMENTS ON THE TIMING OF 
DELIVERY
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Education - 
secondary

Expansion of secondary school by 1FE to 
include land and build costs

Compton and 
Chieveley Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£6,964,431 £6,964,431 £0 S106

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - 
secondary Provision of places Paices Hill, Enborne 

and Beech Hill Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£138,756 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - SEN Provision of places Newbury and 
Thatcham Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£218,213 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - SEN Provision of places Burghfield and 
Mortimer Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£120,496 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - SEN Provision of places Woolhampton Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£9,904 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - SEN Provision of places Eastern Urban Area Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£95,406 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - SEN Provision of places Theale Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£122,146 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - SEN Provision of places AONB Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£137,003 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - SEN Provision of places Paices Hill, Enborne 
and Beech Hill Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£13,535 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - Early 
Years Provision of two stand alone facilities Newbury Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£1,693,092 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - Early 
Years Provision of one stand alone facility Thatcham Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£846,546 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - Early 
Years Provision of two stand alone facilities Eastern Urban Area Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£1,693,092 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - Early 
Years Provision of one stand alone facility Hungerford Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£846,546 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - Early 
Years Provision of one stand alone facility Lambourn Critical x

Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£846,546 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Education - Early 
Years Provision of places Paices Hill, Enborne 

and Beech Hill Critical x
Facilities, in whole or part, will need to be in 
place prior to occupation of first dwelling as 

insufficient capacity in existing provision
£21,898 Not yet determined Not yet determined CIL

Provision will only be required as a result of proposed 
levels of housing. Additional housing or a single larger 
site may require additional provision and may trigger a 

request for S106 monies

Flood Defences Thatcham Surface Water Management Plan 
(attenuation ponds) Thatcham Critical x x Programmed £4,000 £2,500 £1,500 Defra funding, Local levy, CIL

Flood Defences Great Shefford Flood Alleviation Great Shefford Critical x Dependent on funding availability £450,000 £450,000 Defra funding, Local levy, CIL
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Flood Defences

Maintenance of Sustainable Drainage 
Systems on adopted public highway and 

public open spaces within the development 
sites

District-wide Critical x x x Maintenance commences on the  adoption of 
the highway and open spaces Unknown at this stage Nil Unknown at this stage Developers

Health
Extension to Falkland Surgery to provide 

additional consulting and treatment space, 
internal reworks (approx. 100 sq.m)

Newbury/Thatcham Critical x £300,000 £300,000 Not specified

Highways and 
Transport A339/Sandleford Access Newbury Critical x With development Not specified LEP/S106

Highways and 
Transport

A340/Warren Road Improvements (access to 
Sandlford) Newbury Critical x With development Not specified

Highways and 
Transport A339/Newbury Relief Road Newbury Critical x x To mitigate against additional development in 

Newbury £150,000 £150,000 Department for Transport 
(DfT)/S106/CIL

Highways and 
Transport

A339 Challenge Fund Improvements 
(Robinhood, Bear Lane & St Johns Junctions) Newbury Critical x Programmed £10,000 £10,000 £0 Challenge Fund, DfT, S106, 

LEP

Highways and 
Transport Newbury Wharf Bus Interchange. Newbury Critical x Programmed £850,000 £850,000 £0 DfT, S106

Highways and 
Transport Kings Road Link Road Newbury Critical x Allocated LEP Local Growth Deal funding 

2016/17 – 2017/18 £4.83m £4.83m £0 LEP LGF, S106, WBC, other To be delivered by developer of the Sterling Industrial 
Estate

Highways and 
Transport

A339 / London Road Industrial Estate new 
access Newbury Critical x Allocated LEP Local Growth Deal funding 

2015/16 – 2016/17 £2.40m £2.40m £0 LEP LGF, S106, WBC Works commenced Feb 2016

Highways and 
Transport Sandleford Park Accesses Newbury Critical x Allocated LEP Local Growth Deal funding 

2017/18 – 2020/21 £5.65m £5.65m £0 LEP LGF, S106, Private 
Investment Full funding approval from LEP yet to be received

Highways and 
Transport A4 Capacity Improvements Eastern Urban Area Critical x In progress for completion 2016/17 Not specified S106

Highways and 
Transport Traffic signals and SCOOT upgrade District wide Critical x x x Not specified

Highways and 
Transport – Active / 
Sustainable Travel

Car Club Newbury Critical x x x Launched 2016 Not specified DfT, S106 Joint project with the Racecourse and is included within 
their Travel Plan commitments

Highways and 
Transport - Public 
Transport - Buses

Creation of bus-only and bus+general traffic 
accesses from proposed Sandleford 

development
Newbury Critical x x

Essential to enable the operation of bus 
services from the first phase of the 

development 
Unknown at this stage Unknown at this stage Unknown at this stage Developer funding Nature and location of accesses currently subject of 

discussions

Highways and 
Transport - Public 
Transport - Buses

Frequent bus service (ideally 15 minute 
minimum frequency) linking Sandleford and 

Newbury Town Centre and ideally also 
improving links for nearby residential areas

Newbury Critical x x

An appropriate level of bus service directly 
connecting the heart of the development with 
central Newbury needs to be introduced at 

same time first homes are occupied. 
Frequency and route to be enhanced as 

development is built out  

£1.5m £1.5m Developer funding

Critical to enable sustainable travel between the 
proposed Sandleford urban extension, the town centre 

and Newbury Station, given the difficult topography 
south of the town and also to reduce the traffic impact 

of the development.  

Highways and 
Transport - Public 
Transport - Buses

Delivery and sustaining of conventional local 
bus and other public road-based passenger 
transport services such as Community Bus 

services 

District-wide Critical x x x
Ongoing, to offset the impact of existing and 

planned residential and commercial 
development

£20m over the 20-year 
IDP period (£1m per 

annum, including 
allowance for supporting 

Community Bus / 
Community Transport 

Services)

To be confirmed - subject to 
current savings consultation but 

indicatively £0.5m per annum

£10m over the 20-year 
IDP period (£0.5m per 

annum)
Developer funding Seeking developer funding of £0.5m per annum, over 

the IDP period

Highways and 
Transport – Public 
Transport - Rail

Access and related improvements to Newbury 
Racecourse Satation Newbury Critical x x £400,000 Racecourse, TOC

Highways and 
Transport – Public 
Transport - Rail

Access and improvements to Theale Station Newbury Critical x Not specified Network Rail Network Rail to deliver new footbridge and lifts

Highways and 
Transport – Public 

Transport Rail

Access and interchange improvements to 
Newbury Station Newbury Critical x x

As a precursor to and in parallel with the 
Market St development. Also improvements at 
the station are listed in the Sandleford DPD. 

£15.4m
Development, Rail industry 

funding (e.g. Access for All & 
NSIP), LGF

In addition to developer funding, Network Rail is to 
provide a new footbridge with lifts as part of the GW 
electrification project.  Further funding to improve 
facilities at the station could come via the LEP or the 
rail industry,

Public Services - 
Policing

2 x Police Community Support Officers for 5 
years

Newbury Town Centre 
and Outliers (including 

Newbury and 
Sandleford)

Critical x x As above £330,000 (£33,000 each 
x 5 years) - 330,000 As above

Public Services - 
Policing

1 x Marked Police Vehicle – 4-wheeled drive 
& servicing for 5 years

Compton, Hermitage, 
Cold Ash and 

Chieveley
Critical x x As above

£60,190 (£15,550 + 
servicing for 5 years @ 

£8,928 p.a)
As above

Public Services - 
Policing

1 x Mobile capable laptop & printer & licensing 
cost for 5 years

Compton, Hermitage, 
Cold Ash and 

Chieveley
Critical x x As above

£4,850 (£4,150 start up 
costs + licensing for 5 

years @ £150 p.a)
£4,250 £600 S106 As above

Public Services - 
Policing

1 x Marked Police Vehicle & servicing for 5 
years

Newbury Town Centre 
and Outliers (including 

Newbury and 
Sandleford)

Critical x x As above
£42,300 (£13,200 + 

servicing for 5 years @ 
£5,820 p.a)

£42,300 As above

Public Services - 
Policing 2 x Patrol Bicycles, kit & servicing for 5 years

Newbury Town Centre 
and Outliers (including 

Newbury and 
Sandleford)

Critical x x As above
£2,480 (£740 for bike 

plus  kit + servicing for 5 
years @ £100 p.a)

£1,600 £880 S106 As above

Public Services - 
Policing Town Centre drop-in facility (approx. 12 sq.m) Newbury Town Centre Critical x x As above £42,000 (£1,500 per 

sq.m and £15,000 ft out) £42,000 As above
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Public Services - 
Policing

Replacement operational building (approx 40 
sq.m) Thatcham/Theale Critical x x As above £95,000 (£2,000 per 

sq.m and £15,000 ft out) £95,000 As above 

Public Services - 
Policing

2 x Police Community Support Officers for 5 
years

Compton, Hermitage, 
Cold Ash and 

Chieveley
Critical x x

Additional housing growth will lead to an 
increase in population which in turn places 

additional demands on Policing. It is important 
therefore that the identified infrastructure is in 

place to mitigate against this impact as 
housing is delivered and the population 

increases. 

£330,000 (£33,000 each 
x 5 years) 330,000

If CIL funding for this item is not secured then funding 
will have to be diverted from other capital programmes 
in TVP's budget. The result being that the ability of the 
police to maintain the level of service for the existing 

and future population would be compromised.



Infrastructure Delivery Plan Update April 2016

Appendix A - Infrastructure Delivery Schedule

60

SHORT 
TERM 
(2016 - 
2021

MEDIUM 
TERM (2022 - 

2026)

LONG TERM 
(2026 – 2036)

COST FUNDING AVAILABLE INDICATIVE FUNDING 
GAP FUNDING SOURCE(S) FURTHER COMMENTS

TIMING OF DELIVERY

TOPIC INFRASTRUCTURE REQUIREMENTS AREA LEVEL OF PRIORITY COMMENTS ON THE TIMING OF 
DELIVERY

Air Quality
Contribution to annual costs of Air Qualtity 
monitoring within Air Quality Management 

Area (continuous monitor)
Newbury (A339) and 

Thatcham A4 Necessary x x x Annual monitoring £14,000 £10,000 £14,000 Existing budget Was Public Health money

Air Quality Contribution towards costs of Air Quality 
Action Plan measures

Newbury and 
Thatcham (potentially 

Pangbourne)
Necessary x x x If initial measures work then longterm 

requirement is reduced. £100,000 £0 £100,000

Overall figure unknown.

Have relied on existing projects and limited costs 
towards PH project in 2014

Flood Defences Purley Flood Alleviation Purley Necessary x x Dependent on funding availability £2,500 £0 £2,500 Defra funding, Local levy, CIL

Green Infrastructure - 
Biodiversity

Thames Valley Environmental Records 
Centre District-wide Necessary x x x On-going monitoring is required if biodiversity 

is to be protected and enhanced £348,000 £0 £348,000 CIL

The effects of development on the biodiversity of the 
district need to be monitored to ensure that biodiversity 

is enhanced as required by the Natural Environment 
White Paper.

Green Infrastructure - 
Public Open Space 

The Open Space and Leisure Assessment of 
Need has identified the need to improve the 

quality of existing public open space 
provision. This may be done in a number 

ways:

(a) Improving access and where required car 
parking to sites.

(b) Improving and enhancing play area 
provision.

(c) Improving infrastructure such as paths, 
fences, outside furniture, interpretation, 
outdoor sports courts and pitches and 

changing rooms, structures, landscaping and 
sports equipment.

(d) An additional floodlit artificial pitch at 
Henwick Worthy.

(e) The goal should be to raise the quality of 
existing provision so that all areas meet the 
recognised minimum standard as defined by 

the Green Flag Award judging criteria

District wide Necessary x x As phased approach 2012-2022
 £5million over 10 years 

i.e. c£500,000 per 
annum

This will sustain the level of external funding that has 
been coming through from developers’ contributions 

per annum since 2006. It is considered that this level of 
investment should continue so that provision can 

accommodate the additional pressure from 10,500 
additional households over the next 10 years

Health Improvements to GP premises in area of 
development. Approx additional 50 sq.m

Eastern area 
(Tiehurst, Calcot, 
Purley, Theale)

Necessary x Dependent on timing of development £150,000 £150,000 Not specified

Health Improvements to GP premises in area of 
development. Approx additional 50 sq.m

AONB (Hungerford, 
Lambourn, 

Pangbourne)
Necessary x Dependent on timing of development £150,000 £150,000 Not specified

Health Improvements to GP premises in area of 
development. Approx additional 25 sq.m

East Kennet Valley 
(Burghfield, Mortimer) Necessary x Dependent on timing of development £75,000 £75,000 Not specified

Highways and 
Transport New Rail/Canal Bridge, Thatcham Station. Thatcham Necessary x To allow any development in south Thatcham £35,000 £35,000 DfT, S106

Highways and 
Transport

A4 Corridor Cycle Improvements (including 
new bridge over M4 at Theale. Newbury to Calcot Necessary x Programmed £3,500 £850,000 £2,650 LEP, Highways England

Highways and 
Transport Completion of Thatcham NDR Thatcham Necessary x To enable development north Thatcham £10,000 £10,000 S106/CIL

Highways and 
Transport - Active / 
Sustainable Travel

Theale – Calcot ped/cycle bridge over M4 Eastern Urban Area Necessary x
May need to take place after M4 Smart 

Motorway scheme is built.  Would be built by 
HE.

£5m Bids to DfT/HE funding would be required,

Highways and 
Transport - Public 
Transport - Buses

Sustaining and enhancing delivery of live 
information for bus services District-wide Necessary x x x

Ongoing, to offset the impact of existing and 
planned residential and commercial 

development

£1m over the 20-year 
IDP period (£50k per 

annum, mixture of 
Capital and Revenue, 

with emphasis on 
Revenue)

£1m over the 20-year 
IDP period (£50k per 

annum, mixture of 
Capital and Revenue, 

with emphasis on 
Revenue)

Developer funding

To enable retention and affordable development of 
RTPI going forwards 2014-2026, building on existing 
core system. 20 years at £50k per annum, mixture of 

Capital (£35k p.a) and Revenue (£15k p.a)

Highways and 
Transport - Public 

Transport – Buses / 
Rail

Delivery of Smart ticketing on road-based 
public passenger transport services District- wide Necessary x x x

Ongoing, to offset the impact of existing and 
planned residential and commercial 

development

£400k over the 20-year 
IDP period (£20k per 

annum, mixture of 
Capital and Revenue, 

with emphasis on 
Revenue)

£0 

(Capital investment made 
previously - equipment now 

midlife.

Revenue spend of £8k p.a. by 
current bus operator will be 

affected current major savings) 

£400k over the 20-year 
IDP period (£20k per 

annum, mixture of 
Capital and Revenue, 

with emphasis on 
Revenue)

Developer funding

To enable development and retention of Smart ticketing 
going forwards 2014-2026, building on existing system.  

Desirably work with train operating company to 
implement bus-rail through ticketing.

Highways and 
Transport – Public 

Transport Rail

Access and related improvements to 
Aldermaston Station Aldermaston Necessary x x

Developer funding, Possible DfT / Rail 
industry funding streams (e.g. Access for All, 

NSIP)
£50,000 Cost derived from WBC station audit.  Assumes no 

provision of lifts due to level of footfall

Highways and 
Transport – Public 

Transport Rail

Access and related improvements to 
Hungerford station Hungerford Necessary x x

Developer funding, Possible DfT / Rail 
industry funding streams (e.g. Access for All, 

NSIP)
£66,000 To deliver measures identified in WBC’s Station 

Access Audit study

Highways and 
Transport – Public 

Transport Rail

Access and related improvements to Kintbury 
station Kintbury Necessary x x

Developer funding, Possible DfT / Rail 
industry funding streams (e.g. Access for All, 

NSIP)
£15,000 To deliver measures identified in WBC’s Station 

Access Audit study

Highways and 
Transport – Public 

Transport Rail

Access and related improvements to 
Midgham station Midgham Necessary x x

Developer funding, Possible DfT / Rail 
industry funding streams (e.g. Access for All, 

NSIP)
£64,000 To deliver measures identified in WBC’s Station 

Access Audit study

Highways and 
Transport – Public 

Transport Rail

Access and related improvements to Mortimer 
station Mortimer Necessary x x

Developer funding, Possible DfT / Rail 
industry funding streams (e.g. Access for All, 

NSIP)
£55,000

To deliver measures identified in WBC’s Station 
Access Audit study. Does not include construction of 

accessible footbridge or ramped access.



Infrastructure Delivery Plan Update April 2016

Appendix A - Infrastructure Delivery Schedule

61

SHORT 
TERM 
(2016 - 
2021

MEDIUM 
TERM (2022 - 

2026)

LONG TERM 
(2026 – 2036)

COST FUNDING AVAILABLE INDICATIVE FUNDING 
GAP FUNDING SOURCE(S) FURTHER COMMENTS

TIMING OF DELIVERY

TOPIC INFRASTRUCTURE REQUIREMENTS AREA LEVEL OF PRIORITY COMMENTS ON THE TIMING OF 
DELIVERY

Highways and 
Transport – Public 

Transport Rail

Access and related improvements to 
Pangbourne station Eastern Urban Area Necessary x x

Developer funding, Possible DfT / Rail 
industry funding streams (e.g. Access for All, 

NSIP)
£2m To deliver measures identified in WBC Station Audit, 

including modifications to subway to provide lifts 

Highways and 
Transport – Public 

Transport Rail

Access and related improvements to 
Thatcham station Newbury / Thatcham Necessary x x

Developer funding, Possible DfT / Rail 
industry funding streams (e.g. Access for All, 

NSIP)
£73,000 WBC’s Station Access Audit study. Station platforms 

may be lengthened as part of electrification project.

Historic Environment 
Record

Maintain and develop the Historic 
Environment Record District-wide Necessary x x x £45,000 £35,000 £10,000 Core income

Social Infrastructure - 
Social and 

Community Facilities

Refurbishment of main Lido and paddling 
pool, Northcroft leisure Centre Newbury Necessary x Needs refurbishment to maintain provision 

and improve access. £450,000 £450,000 WBC/Developer contributions Costings based on 2010 estimate plus feedback from 
companies.
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Green Infrastructure - 
River and Canal 

Corridors
Upgrades to canal towpath Borough wide

Necessary/preferred, 
depending on whether 

additional usage is likely 
as a result of a specific 

development

x x x

Reactive as a result of nearby development or 
failure or degradation of existing standard, or 

planned as a result of a joint funding 
bid/partnership working  .

Approx £250 per linear 
metre, but dependant 
on existing surfacing 

and whether additional 
work such as bank 

stabilisation is required.

CRT CIL, S106, Partnerships/ 
funding bids, 
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Air Quality 
Management

Contribution to annual costs of Air Qualtity 
monitoring (NOx tubes) Borough Wide Preferred Annual monitorings £3,000 £3,000 Existing budget

Green Infrastructure -
Biodiversity Biodiversity Opportunity Areas District-wide Preferred x x x Land management is an ongoing process £13,676,810 £10,051,483 £3,625,327 Higher Level Stewardship 

(£10,051,483), CIL (£3,625,327)

West Berkshire trades on the fact that it is a biodiverse 
and pleasant place to live. Land mangement support is 

required if this is to continue to be the case.

Green Infrastructure -
Biodiversity

West Berkshire Farming & Countryside 
Project District-wide Preferred x x x Land management is an ongoing process £348,000 £348,000 CIL

West Berkshire trades on the fact that it is a biodiverse 
and pleasant place to live. Land mangement support is 

required if this is to continue to be the case.

Green Infrastructure -
Biodiversity Berkshire LNP Biodiversity Coordinator Berkshire-wide Preferred x x x

This is a long term role that will need create 
new partnerships with the Health and 
Business sectors if the benefits of the 

partnership working identified in the Natural 
Environment White Paper are to be achievied

£348,000 £174,000.00 £174,000.00
Other Local Authorities in 

Berkshire and Buisinesses, 
grants etc, CIL

Dedicated staff time is needed to liaise with the 
business, leisure and health sectors if the benefits of 
joint working as identified in the Natural Environment 

White Paper are to be achievied.

Highways and 
Transport A4 Integrated Transport measures Calcot Preferred x Unknown Development

These are not specifically linked to a development but 
would support the general development in the area with 

infrastructure to help modal shift.

Highways and 
Transport A4 Integrated Transport measures Newbury/ Thatcham Preferred Unknown Development

These are not specifically linked to a development but 
would support the general development in the area with 

infrastructure to help modal shift.

Highways and 
Transport

A4 Theale junction improvements (including 
pedestrian crossing) Theale Preferred x x £1.5m This will help connect workplaces to services and 

facilities but is not critical to support new development.

Highways and 
Transport

Burger King roundabout improvements (Air 
Quality Management Area) Newbury Preferred x x

Actions needed in the short to medium term to 
demonstrate progress against the AQAP for 

the AQMA
£100,000 Development, possible grant 

funding

There is a duty to work towards addressing the AQMA 
but the issue is not linked with one development in 

particular

Highways and 
Transport - Active / 
Sustainable Travel

NCN422 Newbury – Legoland cycle route
Newbury / Thatcham, 
AONB, Eastern Urban 

Area
Preferred x Allocated LEP Local Growth Deal funding 

2016/17 – 2017/18 £5.83m £5.83m LGF, WBC, Developer Total costs shown. WBC will get a proportion of that 
amount.

Highways and 
Transport - Active / 
Sustainable Travel

Pangbourne  - Purley cycle route Pangbourne & Purley Preferred x x Time is needed to plan the project in detail £300,000 General improvements not linked to a specific 
development.

Highways and 
Transport - Active / 
Sustainable Travel

Hampstead Norreys to Hermitage cycle route AONB Preferred x £80,000 This is not linked to a particular development but has 
been a long standing desire for this community

Highways and 
Transport - Active / 
Sustainable Travel

Hermitage – Newbury (via Curridge) AONB Preferred x Unknown This is not linked to a particular development but has 
been a long standing desire for this community

Highways and 
Transport - Active / 
Sustainable Travel

Newbury – Hungerford towpath improvements AONB Preferred x £200,000

Highways and 
Transport - Public 
Transport - Buses

Virtual’ traffic signal priority for buses at key 
traffic signal sites

Newbury, Thatcham 
and Eastern Urban 

Area
Preferred x x Focus on next ten years £250,000 £250,000 Developer funding

To provide extended green signal phases for late-
running buses, wherever feasible. Assumes 10 sites at 

£25k per site including site equipment configuration. 
Preferable to help mitigate impact of congestion

Public Services - 
Waste Management

Provision of expansion or upgrading of local 
recycling facilities in step with development (in 

line with Municipal Waste Management 
Strategy objectives)

District-wide Preferred x x x

Subject to planning conditions attached to 
planning consents or negotiation of planning 

obligations.

Regular review and update of adopted SPD 
will be required.

Unknown None Unknown Developer Contributions none

Social Infrastructure - 
Social and 

Community Facilities
Downlands Sports Centre Compton Preferred x

Requires refurbishment/replacement to 
safeguard current community and educational 

provision
£3.5m £3.5m

Cost shared between 
WBC/Educational 

Establishment/Grants/ 
Developer contributions)

Costings based on 2009 Eastern Area new build sports 
hall as an indicative cost.

Social Infrastructure - 
Social and 

Community Facilities
Cotswold Sports Centre Replacement Tilehurst Preferred x TBC £10.1m £10.1m WBC/Grants/Developer 

contributions.
Costings based on 2009 Eastern Area new build sports 

hall as an indicative cost.

Social Infrastructure - 
Social and 

Community Facilities

Replacement of Outdoor Lido, Northcroft 
Leisure Centre Newbury Preferred x Subject to whether the above option is 

preferred £2.5m £2.5m
WBC/Grants/Developer 

contributions/Possible new 
contractor contribution.

Costings based on 2010 estimate plus feedback from 
companies
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SHORT 
TERM 
(2016 - 
2021

MEDIUM 
TERM (2022 - 

2026)

LONG TERM 
(2026 – 2036)

COST FUNDING AVAILABLE INDICATIVE FUNDING 
GAP FUNDING SOURCE(S) FURTHER COMMENTS

TIMING OF DELIVERY

TOPIC INFRASTRUCTURE REQUIREMENTS AREA LEVEL OF PRIORITY COMMENTS ON THE TIMING OF 
DELIVERY

Education - Further 
Education Bus Routes To/From Newbury 

College Not specified x A phased approach from September 2017 Not specified Not specified

Highways and 
Transport – Public 

Transport Rail
Mortimer car park Mortimer Not specified x x

No capacity at the station for additional cars 
and so this will help to  encourage a greater 

use of sustainable modes 
£300,000 Delivery may depend on electrification of the Southcote 

Junction – Basingstoke line


	Infrastructure Delivery Plan - April 2016 Update
	2.12 Table 2.2 below shows the distribution of residential development within the 4 spatial areas.
	West Berkshire Housing Site Allocations DPD:

	Infrastructure Delivery Schedule Apr 16
	All Infrastructure




